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April 5, 2023

Mr. Ross Beckwith

Public Works Director and City Engineer
City of West St. Paul

1616 Humboldt Avenue

West St. Paul, MN 55118

RE: Smith Avenue/Dodd Road Intersection Improvements

Dear Mr. Beckwith:

Kimley-Horn and Associates, Inc. (Kimley-Horn) is pleased to submit this proposal to the City of West
St. Paul (City) for professional engineering services for the Smith Avenue and Dodd Road
Intersection Improvements. Our project understanding, proposed scope of services, schedule, and
fee are detailed below.

PROJECT UNDERSTANDING

The City of West St. Paul recently received $3,100,000 in federal grant funding to reconstruct the
intersection Smith Avenue and Dodd Road. This intersection area currently serves more than 10,000
vehicles per day and is a busy City center area with local business, Albert Park, and neighborhood
residential homes in the surrounding area. The City previously prepared a small area plan for the
intersection in 2017 with the City’s preferred intersection concept to include a realignment of Dodd
Road and Bernard Avenue at Smith Avenue, generally as shown below. A roundabout and signal
system layout were evaluated at Dodd Road and Smith Avenue as a part of the small area study. We
understand the City prefers a signalized intersection layout to preserve maintain much right-of-way
space for other amenities.
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The realignment of the roadways at the intersection will allow for smoother traffic operations through
the area, eliminate the safety concerns with the existing skewed intersection, and facilitate expanded
park space for Albert Park in the remaining right-of-way space.

We also understand the Doddway Shopping Center is being evaluated for redevelopment in
conjunction with the roadway improvements. Preliminary redevelopment plans include mixed use
development with apartments, retail space, and a grocery store. We understand the development
plans are still in a concept phase but are assumed to progress in 2023 with construction tentatively
planned in 2024.

Because Smith Avenue (TH 149) is owned and operated by MnDOT, the project will require a
cooperative agreement with MnDOT and approval of a geometric layout. The City has provided
MnDOT'’s requirements for the cooperative agreement and approvals on this project and we have
incorporated those requirements into our scope of work in this letter proposal. We understand the
City seeks to complete the improvements within existing right-of-way and City owned land. The
detailed scope of work below assumes construction of the roadway improvements is completed in
2025 and includes all project management, public engagement, topographic survey, environmental,
geotechnical, traffic analysis, preliminary and final design, and bidding phase services that will be
necessary to complete this project.

SCOPE OF WORK

Task 1: Project Management and Agency/Developer Coordination

Task 1.1 — General Project Management

Kimley-Horn will provide overall project management and utilize internal project management tools to
monitor budgets, staff roles, and responsibilities for the project. We will communicate project updates
directly with the City’s project manager. We have assumed the project will commence in April 2023
and extend through January 2025 (22 months).

Task 1.2 — Kickoff and PMT Meetings

We will pre materials for and conduct up to twenty-one (21) PMT meetings and one (1) project kickoff
meeting. Kimley-Horn will have up to two (2) staff present at each meeting and will be responsible for
scheduling, agenda and summary notes. We have assumed the PMT will be comprised of City,
Kimley-Horn, MnDOT Cooperative Agreement and MnDOT Technical Design team staff. Saint Paul
Regional Water Services and City utility staff will be invited to PMT meetings when applicable.

Task 1.3 — MnDOT Coordination Meetings
Kimley-Horn will prepare materials for and conduct the following coordination meetings with MnDOT
staff:

e One (1) Cooperative Agreement project kickoff meeting with MnDOT staff. The purpose of
the meeting will be to identify key project staff from MnDOT, discuss cooperative agreement
procedures, discuss project schedule, and answer any questions from the design team
regarding the initial project ICE and geometric layout project phases.
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e Up to two (2) meetings with MnDOT staff during preparation of the ICE report to review traffic
analysis, evaluate modeling results, and determine recommendations for the intersection.

e Up to one (1) review meeting with the Layout Approval Committee (LAC) to discuss
comments on the geometric layout for the project.

e Up to two (2) review meetings with MnDOT at the 60% and 95% plan submittal levels to
review plan and project submittal documents. Coordination with Saint Paul Regional Water
Services (SPRWS) is assumed to occur at regular PMT meetings or via email
correspondence.

Task 1.4 —Developer Coordination Meetings

We have assumed up to two (2) specific meetings with the Doddway Center redevelopment team will
be required. These meetings will be focused on design elements along the east side of Smith
Avenue, traffic analysis information due to the redevelopment, and coordination on engagement
efforts as a part of Task 2 below.

Task 2: Public Engagement

Task 2.1 — Open Houses

Kimley-Horn will prepare materials for and conduct up to two (2) Open House meetings. The first
Open House is assumed to be held in November 2023 following completion of the ICE and geometric
layout. The second Open House is assumed to occur in October 2024 and focus primarily on the
construction phase of the project. Kimley-horn will have up to three (3) team members present at
each Open House.

We understand engagement activities need to coordinate with the Doddway Center redevelopment
project. Itis unknown at this time the schedule or number of public meetings that will be held for the
redevelopment project. We have assumed up to two (2) KH staff members will attend one (1) public
open house meeting, conducted by the City and/or developer for the Doddway Center project. KH
staff will be available to answer questions regarding the public improvements project and speak to
how the project designs are being coordinated.

Task 2.2 — Newsletter Advertisements
Kimley-Horn will prepare Newsletter Advertisements for the two (2) planned open house meetings.
We have assumed the City will package and mail the newsletters.

Task 2.3 — Social Media Graphics
Kimley-Horn will prepare social media graphics for up to three (3) social media platforms for City use
in advertising the open house on their social media accounts.

Task 2.4 — Stakeholder Meetings

We assume up to four (4) stakeholder meetings with businesses near the project area will be required
to discuss design, parking, and/or property impacts. Kimley-Horn will be responsible for scheduling
and providing materials necessary for each meeting. This task does not include coordination with the
Doddway Center redevelopment team and that effort is included in Task 1.
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Task 3: Topographic Survey

Gorman Surveying Inc., as a Kimley-Horn sub-consultant, will provide professional surveying services
for the project. Topographic survey will include existing private and public utility information, existing
right of way mapping and existing physical features within the project area. All survey will be
completed in Dakota County US Foot coordinates. Measure down information on sanitary sewer and
storm sewer will also be obtained.

Task 4: Environmental

Task 4.1 — Early Notification Memo Preparation and MnDOT Coordination

Kimley-Horn will assume responsibilities related to coordination with MNDOT Contaminated Materials
Management Team (CMMT) on Environmental Due Diligence (EDD)-1/EDD 2 review. Kimley-Horn
will prepare and submit an Early Notification Memo (ENM) per MnDOT Transportation Project
Development Process (TPDP) guidelines for the project.

Task 4.2 — Programmatic Categorical Exclusion Preparation

Kimley-Horn will prepare and submit the required National Environmental Policy Act (NEPA)
documentation for the project. It is assumed the project will meet 2020 Programmatic Agreement for
Categorical Exclusion (CE) thresholds including Categorical Exclusion (CATEX) document. Kimley-
Horn will coordinate with MnDOT staff to address comments and attain necessary approvals of the
project environmental document.

Task 4.3 — Section 4(f) Documentation Process

Kimley-Horn will prepare and submit Section 4(f) documentation for impacts to Albert Park. This
scope assumes impacts would be considered de minimis per MnDOT and FHWA guidance. Kimley-
Horn will coordinate with the official with jurisdiction (OWJ) to determine applicability and confirm form
of Section 4(f) evaluation with MnDOT once potential impacts to park property are identified. A
Section 4(f) de minimis evaluation will include the following:

e Preparation of a Request for Concurrence on Effects to Section 4(f) Resource Letter which
summarizes comments received and how they have been considered; form will be submitted
to MnDOT for FHWA review.

e Advertisement for opportunity for public hearing; assumes a 14-day comment period to
request a public hearing.

Task 4.4 — Level 1 (Desktop) Wetland Review
Kimley-Horn will prepare and submit Level 1 (Desktop) Wetland Delineation to document non-
existence of wetlands within the project construction limits.

Task 4.5 — Phase | and/or Il Environmental Assessment (if needed)

Phase | and Phase Il Environmental Site Assessments are not anticipated on this project. If MNDOT
CMMT requests Phase | and Phase |l investigations, we have assumed they will be addressed via a
contract amendment.
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Task 5: Geotechnical Investigation

Braun Intertec, as a Kimley-Horn sub-consultant, will provide professional geotechnical services for
the project. Braun will perform up to five (5) standard penetration test borings at depths of 14.5-feet
for the project. Separate stormwater treatment borings are not included and information from the
roadway borings is assumed to be sufficient for underground stormwater treatment design.
Information attained with the borings will be summarized in a material design recommendation (MDR)
investigation report which will include pavement recommendations for the roadways.

Task 6: Traffic Analysis/ICE

Kimley-Horn will complete an intersection control evaluation (ICE) report for the Smith Avenue and
Dodd Road intersection.

Preparation of the ICE is assumed to require the following scope of work:

e Perform a capacity analysis using Synchro/SimTraffic for the AM and PM peak hours under
existing (2023) conditions
o Evaluate the 5-year crash history and develop crash rates at the study intersections using
MnCMAT2
e Develop Opening Day and Future 2045 AM and PM peak hour turning movement counts
using historic traffic growth rates, anticipated new development traffic in the area, and
available future traffic forecasts provided by the City
e Perform a capacity analysis using Synchro/SimTraffic for the AM and PM peak hours under
Opening Day and Future No-Build Conditions
o Performa a capacity analysis for the following intersection control types and configurations
using RODES (for roundabout control) and Synchro/SimTraffic (for all other intersection
control types) for the AM and PM peak hours under Opening Day and Future 2045
Conditions:
o Roundabout at Smith Ave and Dodd Road
o Signalized T-intersection at Smith Ave and Dodd Road
e Evaluate all-way stop control and signal warrants at the Dodd Road & Smith Avenue
intersection
e Document the recommended intersection configuration and the results of the analyses
mentioned above in an ICE report

We have assumed no geometric layouts will be prepared for a roundabout configuration at the
intersection and the City desires to focus the recommendations on a signalized intersection
configuration. A roundabout option will only be evaluated from a traffic operations perspective. We
have also assumed review of up to two (2) different development layouts may be necessary as a part
of the traffic analysis and modeling.
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Task 7: Preliminary Design and MnDOT Geometric Layout

Task 7.1 — Preliminary Design & Level 1 Geometric Layout

Kimley-Horn will complete a preliminary design for the proposed intersection improvements and
prepare a level 1 geometric layout for the proposed improvements. We have assumed the general
layout of the improvements will be generally consistent with the signalized intersection layouts
prepared with the City’s small area plan. No 30% construction plans will be prepared and the level 1
geometric layout is assumed to be the 30% submittal document.

Task 7.2 — Layout Coordination and Approval

Kimley-Horn coordinate and submit the prepared Level 1 Geometric Layout for the proposed roadway
improvements for approval. Kimley-Horn will coordinate approvals and signature from the Layout
Advisory Committee (LAC) and Geometric Design Support Unit (GDSU). Coordination with the LAC
and GDSU outside of the meetings in Task 1 is assumed to be via email or phone correspondence.

Task 8: Stormwater Management and Hydraulics Evaluation

Task 8.1 — Stormwater Treatment & Hydraulic Evaluation

Kimley-Horn will identify stormwater treatment needs and design BMPs to meet applicable City of
West St. Paul and NPDES standards. It is assumed that up to one (1) underground BMP will be
necessary within existing right of way for stormwater treatment from the project area. We will prepare
final design plans, details, and specifications for the proposed stormwater treatment BMP.

Kimley-Horn will also evaluate the existing storm sewer system with the roadway alignment
modifications and make replacement recommendations. Our review will include a hydraulics
evaluation of the storm sewer system to meet applicable MnDOT State Aid design standards for pipe
flow and catchment spread.

Task 8.2 — Stormwater and Hydraulic Report

We will prepare and submit a Stormwater Management and Hydraulics Report to MnDOT and the
City to obtain all approvals necessary for construction of the storm sewer improvements. We have
assumed this report will be formatted consistent with previous Stormwater Management reports
completed for West St. Paul projects along State Aid roadways.

Task 9: Final Design

Task 9.1 — Final Design (60%, 95%, 100%)

Kimley-Horn will prepare and submit to City and MnDOT Agencies 60%, 95%, and 100% Plans for
the proposed improvements. Kimley-Horn will also prepare Project Manual and Special Provisions
with 95% and 100% submittals. The following plan sheets are assumed to be prepared as part of the
plans:

o Cover sheet e Utility Tabulations
o Statement of Estimated Quantities e Typical Sections
e General Notes and Quantity Tabulations e Construction Details
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o Traffic Control and Detour Plan e Turf establishment and Erosion Control
e Alignment Plan and Tabulation Plan

¢ Removal and Existing Conditions Plans e Intersection Detail Plans

e Construction Plan and Profiles e Signing and Striping Plans and Details

e Storm Sewer laterals and Tabulation e Signal Improvement Plans and Details

e  Utility Improvement Plans e Lighting plans and details (roadway

e SWPPP lighting)

e Cross Sections

Task 9.2 — MnDOT / Cooperative Agreement Submittals and Approvals

Kimley-Horn will coordinate necessary document submittals and approvals with MNnDOT Cooperative
Agreement staff and Construction Plans with MnDOT Functional Groups to obtain final cover sheet
signatures.

Task 9.3 — Cost Estimates
Kimley-Horn will prepare Engineer’s Opinion of Probable Costs at each plan submittal (60%, 95%,
and 100%).

Task 9.4 — Project Manual and Special Provisions

Kimley-Horn will prepare the Project Manual and Special Provisions with the 95% and 100% project
submittals. The Project Manual and Special Provisions are assumed to be formatted consistent with
previous City of West St. Paul street reconstruction projects.

Task 9.5 — Utility Coordination

It is assumed that Utility Coordination will require two (2) coordination meetings and two (2) rounds of
Gopher One Call Requests. We will work with utility companies to identify impacts due to the
proposed improvements and coordinate relocations ahead of construction. We will prepare a meeting
summary following each utility coordination meeting.

Task 10: Bidding Services

Kimley-Horn will manage and upload necessary documents to QuestCDN for bidding services.
Kimley-Horn will also host the bid opening and prepare bid tabulation and summary following bidding.
It is assumed that Kimley-Horn will prepare up to two (2) addendums as needed during bidding.

Task 11: Park and Memorial Planning (Optional)

Kimley-Horn will develop up to two (2) concepts for the existing park green space and fallen police
office memorial in the existing right-of-way areas remaining after realignment of the roadways at the
intersection. Preliminary park concepts are assumed to be delivered in the form on hand drawn
sketches and no detailed renderings will be prepared. We have assumed up to one (1) meeting with
City engineering and parks staff will be held to discuss the concepts sketches.
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Upon review of the preliminary park concepts with City staff, we will prepare a CAD based rendering
highlighting specific site elements of the preferred parking alternative. Final design services for the
final park concept are not included.

SCHEDULE
See attached schedule.

ESTIMATED COSTS

Kimley-Horn will provide the scope of services identified above on an hourly basis. Our total
estimated cost for the Scope of Services is summarized in the table below.

Task 1 — Project Management and Agency/Developer Coordination $ 42,860
Task 2 — Public Engagement $ 20,090
Task 3 — Topographic Survey $ 14,280
Task 4 — Environmental $ 14,640
Task 5 — Geotechnical Investigation $ 10,260
Task 6 — Traffic Analysis/ICE $ 23,670
Task 7 — Preliminary Design and MnDOT Geometric Layout $ 18,990
Task 8 — Stormwater Management and Hydraulics Evaluation $ 15,440
Task 9 — Final Design $118,750
Task 10 — Bidding Services $ 3,980
Subtotal $282,920
Reimbursable Expenses $ 15,000
Total $297,920
Optional Task 11 — Park and Memorial Planning $9,220

We propose to complete the services on an hourly basis with a not-to-exceed cost of $297,920
including all labor and reimbursable expenses. A detailed breakdown of hours and fees per task is
attached. Labor fee will be billed according to our current standard hourly rate schedule. Fees and
times stated in this Proposal are valid for 120 days after the date of this letter. We appreciate the
opportunity to submit this proposal and look forward to working with you on this project. Please feel
free to contact me if you have any questions.

Sincerely,
KIMLEY-HORN AND ASSOCIATES, INC.

7 Toke Mo

Eric Fosmo, P.E. Luke Moren, P.E.
Project Manager Project Engineer
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Manager/Senior
Project Advisor

Task Lead

PROJECT MANAGEMENT AND AGENCY/DEVELOPER COORDINATION

Staff Engineer or

Graduate Engineer
or Planner

CAD/Graphics
Designer

Sub-Consultant

Sub-Consultant

Total
Hours

(Geotech and
Environmental)

Expenses

Estimated
Fees

1.1 General Project Management 44 26 70 $11,880
1.2 Kickoff (One) and PMT (21) Meetings 44 44 20 6 4 118 $21,930
1.3 MnDOT Coordination Meetings 10 10 14 34 $6,190
1.4 Developer Coordination Meetings 4 4 8 16 $2,860
Subtotal 102 58 42 6 4 26 0 238 $ 2,100 $42,860
21 Open Houses (Up to two (2) Open Houses) 8 8 16 24 10 16 82 $2,000 $12,070
22 Newsletter Advertisements 2 4 8 14 $2,100
2.3 Social Media Graphics 2 4 4 10 $1,360
24 Stakeholder Meetings (Up to four (4) meetings) 8 8 2 8 26 $4,560
Subtotal 16 20 22 40 14 20 0 132 $

TOPOGRAPHICAL SURVEY

Survey Data

Subtotal
ENVIRONMENTAL

4.1 Early Notification Memo Preparation and MnDOT Coordination 2 8 14 24 $3,550
4.2 Programmatic Categorical Exclusion Preparation 2 10 16 28 $4,140
4.3 Section 4(f) Documentation Process 2 2 10 22 36 $5,360
4.4 Level 1 (Desktop) Wetland Review 1 2 8 11 $1,590
45 Phase | and/or Il Environmental Site Assessment Effort to be included as an amendment if needed.

Subtotal
GEOTECHNICAL INVESTIGATION

Geotechnical Investigation and MDR

Subtotal
TRAFFIC ANALYSIS / ICE
Traffic Analysis / ICE

Subtotal

PRELIMINARY DESIGN AND MNDOT GEOMETRIC LAYOUT

71 Preliminary Design & Level 1 Geometric Layout 2 8 16 32 54 4 116 $16,540
7.2 Layout Coordination and Approval 2 4 8 14 $2,450
Subtotal 4 12 24 32 54 4 0 14 $ 900 $18,990

STORMWATER MANAGEMENT AND HYDRAULIC EVALU

8.1 Stormwater Treatment & Hydraulic Evaluation 4 12 24 40 80 $12,340
8.2 Stormwater and Hydraulic Report 2 10 8 20 $3,060
Subtotal 4 14 34 48 0 0 0 100 $ 800 $15,400]




FINAL DESIGN

Project Advisor
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Task Lead

Staff Engineer or

Graduate Engineer
or Planner

CAD/Graphics
Designer

Sub-Consultant

Sub-Consultant
(Geotech and
Environmental)

Total
Hours

Expenses

Estimated
Fees

9.1 Final Design (60%, 95% and 100%) 12 40 160 240 260 0 712 $103,160

9.2 MnDOT / Cooperative Agreement Submittals and Approvals 2 4 8 $1,240

9.3 Cost Estimates 2 6 12 24 $3,750

9.4 Project Manual and Special Provisions 2 12 16 34 $5,250

9.5 Utility Coordination 2 16 12 34 $5,350
Subtotal 18 54 196 284 260 0 0 0 812 $

BIDDING SERVICES
Bidding Services

Subtotal
TOTAL ESTIMATED PROJECT COST (FEES AND EXPENSES)
TOTAL PROJECT HOURS 154 197 402 564 338 50 119 84 1792
$180-$225 | $155-$200 | $125-$180 | $125-$160 | $100-$150 | $80-$100 | $100-$180 $100-$180

Staff Billing Rates (Per Hour)
TASK 11 PARK AND MEMORIAL PLANNING (OPTIONAL)

1.1

Park and Memorial Planning

per hour

per hour

per hour

16

per hour

32

per hour

per hour

per hour

per hour

60

$9,220

Subtotal

16

32

60

500

$9,220




Smith Avenue and Dodd Road Intersection Improvements

April 2023
Task Name Start Finish Qtr 2, 2023 Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025
Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘

TASK 1: PROJECT MANAGEMENT AND AGENCY/DEVELOPER COORDINATION Tue 4/11/23 Wed 1/15/25 4 ) 4
Kickoff (1) and PMT Meetings (21) Thu 4/27/23 Wed 1/15/25 4/27 5/23. 6/20.- 7/18 8/22, 9/19- 10/17 11/154 12/194 1/23. 2/20- 3/19 4/23. 5/21. 6/18 7/23. 8/20.- 9/17. 10/154 11/19 12/1% 1/15
Quality Assurance/Quality Control Functions Tue 4/11/23 Mon 1/6/25 |
Cooperative Agreement Kickoff Meeting with MnDOT Wed 5/17/23 Wed 5/17/23 5/17
MnDOT Technical Area Focus Mon 6/5/23 Fri 8/23/24 e

TASK 2: PUBLIC ENGAGEMENT Tue 5/23/23 Thu 10/10/24 ™)

Draft and Distribute Newsletter/Social Media #1 Tue 11/7/23 Tue 11/21/23 [ ]
Open House #1 Tue 11/21/23 Tue 11/21/23 11/21
Draft and Distribute Newsletter/Social Media #2 Thu 9/26/24 Thu 10/10/24 [ ]
Open House #2 Thu 10/10/24 Thu 10/10/24 10/10
Stakeholder Coordination Meetings (Up to 4) Tue 5/23/23 Mon 7/1/24 ]
TASK 3: TOPOGRAPHIC SURVEY Tue 4/11/23 Wed 5/31/23 p———
Attain Topographic Survey and Compile Base Map Tue 4/11/23 Wed 5/31/23 ]

TASK 4: ENVIRONMENTAL Tue 8/1/23 Fri1/3/25 4 " 4
Coordination with MnDOT Contaminated Materials Management Team Tue 8/1/23 Fri1/3/25 |
Phase | and/or Il Environmental Site Assessment Tue 8/1/23 Fri1/3/25 |
Early Notification Memo Preparation Tue 8/1/23 Fri9/29/23 [ ]

Programmatic Categorical Exclusion Preparation Wed 11/15/23 Fri3/1/24 ]
Section 4(f) Documentation Process Wed 11/15/23 Fri3/1/24 ]
Level 1 (Desktop) Wetland Review Tue 8/1/23 Fri9/29/23 [ ]

TASK 5: GEOTECHNICAL INVESTIGATION Tue 4/11/23 Tue 8/8/23 ¢ \ 4
Geotechnical Investigation and MDR Tue 4/11/23 Tue 8/8/23 |

TASK 6: TRAFFIC ANALYSIS / ICE Mon 5/1/23 Fri9/29/23 4 \ 4
Concept Layout Development Thu 6/1/23 Thu 8/31/23 |
ICE Analysis Mon 5/1/23 Fri9/29/23 ]

ICE Report Tue 8/1/23 Fri9/29/23 [ ]

TASK 7: PRELIMINARY DESIGN AND MNDOT GEOMETRIC LAYOUT Tue 8/1/23 Sat 12/30/23 |

90% Level 1 Geometric Layout Tue 8/1/23 Fri9/29/23 [ ]
Layout Coordination and Approval Mon 10/2/23 Fri 10/27/23 [ ]
Final Level 1 Geometric Layout Tue 10/31/23 Sat 12/30/23 [ |

TASK 8: STORMWATER MANAGEMENT AND HYDRAULIC EVALUATION Tue 4/11/23 Mon 8/5/24 G ————
Stormwater Treatment Tue 4/11/23 Thu 2/22/24 1
Hydraulic Evaluation Tue 4/11/23 Tue 1/9/24 |
Stormwater and Hydraulic Report Tue 4/11/23 Mon 8/5/24 ]

TASK 9: FINAL DESIGN Mon 1/8/24 Wed 11/20/24 4 \ 4
Preparation of 60% Plans Mon 1/8/24 Fri3/1/24 [ ]

Engineer's Opinion of Probable Cost (60%) Fri2/16/24 Fri3/1/24 [ |

Submit 60% Plans Fri3/1/24 Fri3/1/24 3n

Preparation of 95% Plans Mon 5/6/24 Fri 8/2/24 ]

Engineer's Opinion of Probable Cost (95%) Fri 7/19/24 Fri 8/2/24 [ |

95% Special Provisions and Project Manual Fri 7/19/24 Fri 8/2/24 [ |

Submit 95% Plans and Specifications to Federal Aid Fri 8/2/24 Fri 8/2/24 8/2

Prepare 100% Plans and Specifications Mon 10/28/24 Wed 11/20/24 [ |

Submit 100% Plans and Specifications Wed 11/20/24  Wed 11/20/24 11/20
TASK 10: BIDDING SERVICES Mon 12/16/24 Mon 1/13/25 [
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